



QA Weekly Report

January 21, 2026 — January 27, 2026

QA Team Overview

97

Total Pending with QA


3

Moved to BIS Testing

QA Team Pending - Status Breakdown

Status	Count	Percentage
QC Testing	80	82.5%
QC Testing in Progress	14	14.4%
QC Testing Hold	3	3.1%
Total Pending with QA	97	100%

Status Distribution



QA Team Achievement This Period

Tickets Moved to BIS Testing: 3 tickets

These tickets have been successfully tested by QA team and handed over to BIS-QA/Client team.

Moved to BIS Testing - Module-wise Distribution

Module	Tickets Moved
Physical Product Orders	1

Moved to BIS Testing - Feature-wise Distribution


Feature	Tickets Moved
ER - Physical Product	1

Weekly Comparison

Current Week vs Previous Week Performance

Metric	Last Week	This Week	Change	Trend
Pending with QA	97	97	+0	→
Moved to BIS Testing	0	3	+3	↑ Better

Week-over-Week Comparison




Workload Analysis

Net QA Workload Change: +0 tickets


The QA workload has unchanged compared to last week. 3 tickets were moved to BIS Testing during this period.

Tickets Moved to BIS Testing

Total: 3 tickets this week



Module-wise Distribution



Ticket Summary

Ticket ID	Status	QA Tester	Bugs	Tests	Pass Rate
#14766	BIS Testing	Vincy JP	3/7	60/60	100.0%
#18215	BIS Testing	Kavyagayathry S	0/0	0/6	0.0%
#18547	BIS Testing	Vincy JP	0/0	0/0	0%

Ticket #14766


“Billing address same as shipping address” checkbox displayed for a free course

Status: BIS Testing


Module: Physical Product Orders

ETA: Not Set


Developers: Sreejith Mohan | QA: Vincy JP




Bug Summary



Test Results



Bug Status



By Severity: Major: 3 | Minor: 4

Open Bugs

ID	Subject	Status	Severity	Assignee
2218	Billing Info is interrupted by Ship...	New	Minor	Forrest Wong
2217	Update the error messages wording a...	New	Major	Forrest Wong
2216	User must enter the province after ...	New	Major	Forrest Wong

Deferred Bugs

ID	Subject	Status	Severity	Assignee
2063	Product language is not reflected p...	Deferred	Minor	Forrest Wong

Ticket #18215

Ticket #18215

Status: BIS Testing

Module: N/A

ETA: Not Set

Developers: Jibin Varghese | QA: Kavyagayathry S

6

Total Tests

0

Passed

0

Failed

0.0%

Pass Rate

Bug Summary

0

Total Bugs

0

Open


0

Fixed

0

Deferred

Test Results



Untested (6)

■ Untested: 6

Ticket #18547

Ticket #18547

Status: BIS Testing

Module: N/A

ETA: Not Set

Developers: Sam Isaac S P | QA: Vincy JP

0

Total Tests

0

Passed

0

Failed

0%

Pass Rate

Bug Summary

0

Total Bugs

0

Open

0

Fixed

0

Deferred

Upcoming QA Plan

Week of January 30 - February 03, 2026

8 tickets planned for next week

Priority Queue

Priority	Ticket ID	Status	ETA	QA Tester	Est. Hours
1	#18757	QC Testing	2026-01-31	Not Assigned	4.0h
2	#18752	QC Testing in P	2026-01-31	Amalraj R	100.0h
3	#18992	In Progress	2026-01-31	Not Assigned	27.0h
4	#18347	In Progress	2026-01-31	Not Assigned	0h
5	#18325	BIS Testing	2026-01-31	Julie Varghe	8.0h
6	#16803	Start Code Revi	2026-01-31	Not Assigned	5.0h
7	#15551	Design Review	2026-01-31	Not Assigned	0h
8	#13158	Start Code Revi	2026-01-31	Not Assigned	136.0h

Total Estimated QA Hours: 280.0 hours