



QA Weekly Report

January 26, 2026 — January 30, 2026

Sample Project (Dummy Data)

QA Team Overview

At start of week → During the week → Pending as of report generation date

1. At Start of Report Week (From Date)

Date: 2026-01-26



Count of tickets with QA at the start of the report period.

2. During the Week



Newly released by priority:

High Level 1: 1, Medium: 1

3. Pending as of Today (Report Generation Date)


Date: 2026-02-01



Breakdown (QC Testing / In Progress / Hold):

Status	Count	Percentage
QC Testing	2	66.7%
QC Testing in Progress	1	33.3%
QC Testing Hold	1	33.3%
Total Pending with QA	3	100%

Status Distribution



Newly Added to QC Testing (from Development)

Count: 2 tickets moved from Development to QC Testing this period.
Tickets handed over by the development team for QA testing.

Priority	Count
High Level 1	1
Medium	1

Ticket	Title	Priority	Moved From
#10004	Forms Delta – validation rul	High Level 1	In Progress
#10005	Dashboard widgets API	Medium	In Progress

QA Team Achievement This Period

Tickets Moved to BIS Testing: 1 tickets
These tickets have been successfully tested by QA team and handed over to BIS-QA/Client team.

Priority Changes This Period

Ticket	Title	Previous → New	Changed On
#10002	Payment gateway integr	Low → Medium	2026-01-29 09:41

Moved to BIS Testing - Module-wise Distribution

Module	Tickets Moved
Profile	1

Moved to BIS Testing - Feature-wise Distribution

Feature	Tickets Moved
User Management	1

Tickets Newly Released to QA (from Development)

Total: 2 tickets handed over to QA this period. Details below.

Ticket	Title	Priority	Dev Est	QA Est	ETA	Developer(s)	Current Status	Module	QC Tester	Ageing
#10004	Forms Delta – validation	High	24h	8h	2026-02-15	John Dev	QC Testing	Forms Delta	Jane Doe	Open: 3d
#10005	Dashboard widgets API	Medium	32h	10h	2026-02-18	Carol Dev	QC Testing	Dashboard	Jane Doe	Open: 1d


Dev Est = Development estimate (hours); QA Est = QA estimate (hours); QC Tester = current QC tester if assigned. Ageing: Closed = created→closed date; Open = created→today.

Weekly Comparison

Current Week vs Previous Week Performance

Metric	Last Week	This Week	Change	Trend
Pending with QA	2	3	+1	↓ Needs Attention
Moved to BIS Testing	0	1	+1	↑ Better

Week-over-Week Comparison





Workload Analysis

Net QA Workload Change: +1 tickets

The QA workload has increased compared to last week. 1 tickets were moved to BIS Testing during this period.

Tickets Moved to BIS Testing

Total: 1 tickets this week



Ticket Summary

Ticket ID	Title	Priority	Status	QA Tester	Bugs	Tests	Pass Rate
#10006	User profile settings pag...	Medium	BIS Testing	Alice QC	1/2	8/10	80.0%

Ticket #10006

User profile settings page

Status: BIS Testing	Priority: Medium	ETA: 2026-02-05	Module: Profile
---------------------	------------------	-----------------	-----------------


Developers: Bob Dev | QA: Alice QC

10 Total Tests	8 Passed	2 Failed	80.0% Pass Rate
-------------------	-------------	-------------	--------------------


Bug Summary

2 Total Bugs	1 Open	1 Fixed	0 Deferred
-----------------	-----------	------------	---------------

Test Results



Bug Status



By Severity: High: 1 | Medium: 1

Open Bugs

ID	Subject	Status	Severity	Assignee
102	Validation message missing	Open	Low	Jane

Upcoming QA Plan

Week of February 02 - February 06, 2026

1 tickets planned for next week

Priority Queue

#	Ticket ID	Title	Priority	Status	ETA	QA Tester	Est. Hours
1	#10009	Bulk upload feature	Medium	Ready For De	2026-02-25	Not Assigned	16h

Total Estimated QA Hours: 16 hours